

Minutes of meeting for Computerisation of Land Records held on 25/08, 2009 at 1.00 p.m in the Office Chamber of Deputy Commissioner, Bishnupur with K. Panmei, IAS Deputy Commissioner, Bishnupur in the chair.

Members Present :

i) Shri Kh. Rajen Singh	SIO, NIC Manipur
ii) Manuamching, MCS	ADC/ADM/SDO Bishnupur
iii) Shri E. Anand Singh	SDC, Bishnupur
iv) R.K Tarakeshori	SSA, NIC Manipur
v) T. Shantikumar Singh	DIO, NIC Bishnupur
vi) R.K. Romita	DIA, NIC Bishnupur
vii) Sharat Singh	Programmer, NIC Manipur
viii) L. Lankhomba Singh	Circle Mandol, SDC Bishnupur
ix) Sh. Ashok Singh	Circle Mandol, SDC Bishnupur

At the outset, the Deputy Commissioner welcomed all the members present and DIO, NIC initiated the discussion on the following points:-

1. **Data entry & Verification:** As reported by the SDC, Bishnupur Circle, out of 7 villages in respect of his circle, data validation have so far been completed in 5 villages and remaining 2 villages will be completed by September 2009.
2. **Loucha Pathap S/W Vs Dag Chitha :** Sharing the technical knowledge SIO NIC Manipur placed that Loucha Pathap Software is based on Dag Chitha whereas data entry in SDC Bishnupur are done from Jamabandi. Therefore operationalisation of Loucha Pathap can't be done from JamaBandi base data. Hence, editing/correction of data is required to conform to Dag Chitha base record before implementation of the CLR.

The following discussions were adopted for taking necessary action at the earliest.

- i. Necessary segregation of data shall be done within 60 days, first by printing of the documents which are necessary for correction and re-entry into computer.
- ii. Official segregation of data shall be done by the SDO by calling land owner.
- iii. Data entry in respect of Government lands like road, river, lake, khasland, hill etc. shall be done by entering into computer with the help of data from cadastral maps.

3. **Provisional Dag-Chitha:**

The provisional Dag-Chitha shall be made available to all land owners free of cost to promote awareness of the Loucha Pathap before the actual implementation of CLR.

4. **Pre Printed Jamabandi forms:** Full implementation of CLR will depend on the availability of pre-printed Jamabandi forms in advance. DIO NIC submitted the Performa bill of the same to the Deputy Commissioner. Hence District Administration will arrange the same without delay.


5. **Identification of 2(two) operators:** Implementation of Loucha Pathap requires identification of 2 (two) operators. SDC, Bishnupur has already identified operators vide order no. SDO(B)/1-1/EST/92(PT) dated 5th June 2009.

6. **CLR at Moirang:** DIO gave report on the status of CLR at Moirang. Verification of data is very slow due to unavailability of regular power supply during the office hours. Here it was proposed to shift CLR of Moirang to DC office. DC suggested to discuss the issue with SDO in the coming DLO meeting.

7. **CLR at Nambol :** At present there is no allocation of fund for SDC Nambol. Hence it is proposed to start data entry work at DC office. SDO Nambol will take necessary follow up action in consultation with DIO(NIC) Bishnupur.

8. Next review meeting will be held in the middle week of September. DIO Bishnupur will intimate to NIC Manipur accordingly.

The meeting ended with thanks from the chair.



(K. PANMEI)

Deputy Commissioner: Bishnupur

Memo No. NIC(BPR)/LRC/2002/9

Bishnupur, the 26th August 2009.

Copy to:-

1. The Commissioner (Revenue), Government of Manipur for kind information.
2. ✓ The State Informatics Officer, NIC Manipur.
3. The Sub-Divisional Officers, Bishnupur/Nambol/Moirang for necessary action.
4. The Sub-Deputy Collector, Bishnupur for necessary action.
5. Relevant file.



(T. Shantikumar Singh)
DIO, NIC Bishnupur