

Minutes of the meeting of Computerisation of Land Records Replication at Imphal East District held on 23.5.08 at 2.30 pm with Shri Kh Rajen Singh, SIO on the chair.

Members present are as follows:

1. Th Inaobi Singh, DIO Imphal East
2. Ch Swarnalata Devi, PSA
3. Tarakishori, SSA

1. Background:

- 1.1 Mr Inaobi reported that on 10.5.08 SDO Keirao Bitra visited his Office and asked why CLR of SDC Porompat is done at DC Office Imphal East. Why cant it be started for SDO Keirao Bitra. DIO said to SDO that data entry is completed for SDO Keirao Bitra also, but verification is not completed. Later, on the same day the matter was discussed at DC's Chamber. DIO appraised DC how CLR is to be implemented with a notification to stop mutation process during verification. DC also agreed to extend support to what DIO said. DC called SDO Sawombung on the same day and asked to identify one circle to replicate Loucha Pathap S/W. SDC of DC office commented that CLR be taken up at DC Office for all Centres in view of shortage of Power Supply & security reasons. DIO also agreed to that point.
- 1.2 Next day DIO visited SDO Keirao Bitra Office and told SDO to depute clerical staff to NIC District Unit to start verification. DIO committed to provide 1 - Server, 2 - Clients for SDC Circle Keirao to be operated at NIC District Unit.
- 1.3 DIO wanted the following activities to be taken up immediately:
 - (i) One no of Biometrics fingerprint Device
 - (ii) One no of Dot Matrix Printer
 - (iii) To develop S/W module to incorporate MLR Act & Rule for taking permission of DC for transaction from ST community to other community, which is not incorporated in the existing Loucha Pathap, which is required by law
- 2 Ms Tarakishori commented:
 - 2.1 Development of District land Record Centre will be required for consolidation of District data in future. DIO supplemented to Ms Tara in view of current law & order situation.
 - 2.2 CLR of Keirao may be taken up in a separate room of DC Office, not in DIO Office for which site preparation will be required. Mr Inaobi did not agree to this point.
3. SIO commented that Govt of Manipur has already sanctioned fund for Replication of Loucha Pathap for Bashikhong. Govt approval may be taken to start the work at DC Office Imphal East in view of the Law & Order situation.

Resolution:

1. **Biometrics Device:** It will be arranged temporarily from NIC State Centre. But DIO should put up the matter to DC or other Revenue Officer to procure one Biometrics within 3 months.
2. **Dot Matrix Printer:** One DMP will be arranged from NIC State Centre temporarily till funds are provided by Govt.
3. **Additional S/W module:** Development of a module is required for transaction from ST community to other Community. S/W development will be taken care by Mr O Tombi Singh, DIA CCP who had handled Loucha Pathap during implementation at SDC Centre Porompat, Imphal East.

4. **Additional Data Capture for Schedule Tribe (ST) land owners:** Data capture for SC/ST and other community information, Govt may be initiated to change the format for Dag Chitha, Jamabandi or other necessary document for incorporation of transaction between ST community to other community.
5. **Replication for SDC Circle Keirao:** DIO will prepare necessary equipment & room for starting verification of Land Record immediately. Necessary support will be extended from NIC State Centre, Imphal.



(Kh Rajen Singh)
SIO NIC Manipur

Copy to:

1. Principal Secretary (Revenue).
2. Deputy Commissioner, Imphal East District.
3. SDO Keirao Bitra & SDO Sawombung, Imphal East District.
4. DIO NIC Imphal East District