

Proceeding of the meeting held on 13th February 2013 in the office Chamber of the Deputy Commissioner, Thoubal in connection with implementation of the National Land Record Modernization Programme (NLRMP) under the chairmanship of Shri T. Ranjit Singh, IAS, Deputy Commissioner, Thoubal:

Members Present:-

- 1) Kh. Rajen Singh, STD & SIO, NIC, Manipur
- 2) L. Shyamjit Singh, Technical Director, NIC, Manipur
- 3) R.K. Tarakeshori, Scientist – D / PSA, NIC, Manipur.
- 4) Md. Abdul Kayam Khan, DIO, NIC, Thoubal
- 5) Haobam Jiten Singh, SA, NIC, Manipur.
- 6) T. Sanatomba Singh, DIA, NIC, Thoubal.

At the very outset, the Deputy Commissioner, Thoubal welcomed all the members present and briefly explained the status of computerization of land records being taken up in 8(eight) SDC Circles falling within the jurisdiction of Thoubal District in connection with the implementation of the National Land Record Modernization Programme (NLRMP). Thereafter, he requested Md. Abdul Kayam, DIO/NIC, Thoubal to explain and present the details regarding the status of the implementation of computerization of land records in Thoubal District under the National Land Record Modernization Programme (NLRMP).

2. Md. Abdul Kayam, DIO, NIC, Thoubal presented the Status of computerization of land records taken up so far in Thoubal District as stated below:

- (i) 15 out of 17 villages of SDC Thoubal Circle for which land records are available have already been computerized and the computerized Jamabandi copies have been issued to the concerned Pattadars.
- (ii) Data Entry of all available records pertaining to SDC Khongjom circle and SDC Lilong Circle has been completed. Validation of the data entry for these two SDC Circles is currently under process.
- (iii) Data Entry of 7 villages out of 21 villages of Waikhong Circle for which land records are available has been completed and validation of data entered villages is being taken up currently.
- (iv) Records of SDC Kakching are in the custody of the Directorate of Settlement & Land Records, Manipur (DSLRL). In absence of the relevant records, no data entry works could be taken up till date for this SDC Circle.

3. Shri Kh. Rajen Singh, SIO, NIC, Manipur stated that the computerized copies of Jamabandis (without signatures) for those completed villages under any SDC Circle should be distributed to the Pattadars in a phase wise manner, even though the data entry exercise and validation of village data etc have not been completed for some other villages. DC/Thoubal informed all members present that he will call an urgent meeting of all SDOs, SDCs of all 8(eight) SDC Circles and the three Sub-Registrars and the status and progress of computerization of land records will be reviewed and expedited to ensure that the computerization process is completed at the earliest preferably by the end of April, 2013.

4. After a threadbare discussion and exchange of views and suggestions amongst the members present, the State Informatics Officer, NIC, Manipur has suggested to fix a



timeline/target for completion of the computerization works. The following targets/timeline has been fixed:-

- (i) Records of SDC Thoubal, SDC Khongjom and SDC Lilong shall be completely computerized latest by 31st March, 2013.
 - (ii) 50% of Records of SDC Waikhong shall be computerized latest by 31st March, 2013 as records of some villages are found to have many irregularities and require modifications/corrections after observing all due formalities.
 - (iii) Data Entry for 10 villages of SDC Heirok circle to be completed by April, 2013.
 - (iv) Data Entry of 8 villages of SDC Irong Chesaba to be completed by April, 2013.
5. The members present have also discussed the following issues and the following decisions were taken unanimously to ensure early completion of the computerization of land records in Thoubal district:-
- (i) 10,000 (ten thousand leaves) of pre-printed Jamabandi copies to be provided by NIC, Manipur as an interim arrangement. Thereafter, the same is to be arranged by DC/Thoubal.
 - (ii) Validated Villages should be computerized and Jamabandi copies be printed and distributed without signature free of cost to the Pattadars concerned so as to enable to lodge genuine complaints by the pattadars concerned for necessary correction/modification, if any,
 - (iii) Data Entry of all SDC circles except SDC Kakching and SDC/Yairipok has to be completed by March, 2013.
 - (iv) Validation and implementation for available records have to be completed by April, 2013.
 - (v) To ensure completion of computerization of land records in respect of villages falling under Kakching SDC Circle, for which all relevant land records are in the custody of the DS & LR, Manipur, it was decided to request the Director (Settlement & Land Records), Manipur to hand over the land records of villages falling under SDC Kakching Circle to SDO/Kakching. Or else, SDO/Kakching will depute responsible staff to the office of the Directorate of Settlement & Land Records to copy the records, if feasible etc.,
 - (vi) One District Data Centre to be set up at DC Office to centralize computerization works for better co-ordination and proper monitoring of the computerization process at 8(eight) SDC Circles.

6. Before concluding the meeting, DC/Thoubal expressed his gratitude and thanks to Shri Kh. Rajen Singh, SIO, NIC, Manipur and his team for making this very important meeting a grand success by sparing their valuable time and resources. The meeting ended with vote of thanks from the chair.


(T. Ranjit Singh)
Deputy Commissioner,
Thoubal District