

MINUTES OF REVIEW MEETING FOR NLRMP (National Land Records Modernisation Programme) HELD ON 1ST MARCH, 2013 AT 2:00 P.M IN THE CONFERENCE HALL OF MINI-SECTT. BISHNUPUR WITH JASON A. SHIMRAY, IAS DEPUTY COMMISSIONER IN THE CHAIR.


Members present as in the Annexure -i

At the outset of the meeting Deputy Commissioner welcomed all the members present. Thereafter DIO, NIC initiating the discussion presented the progress of Computerisation of Land Records under the project of NLRMP in respect of Bishnupur District. Out of the whole 63 revenue villages in the district, Computerisation in respect of 35 villages have been completed, 17 villages are ready for commission and remaining 11 villages are completion.

After minutes discussion the meeting arrived at the following decisions:

1. It was decided the villages for which Computerisation have been completed and ready for commission will be commissioned sometime in the month of April 2013. A convenient date will be fixed by the Deputy Commissioner, Bishnupur.
2. Data entry for the remaining villages of SDC Oinam should be completed by March 2013 for which additional staff would be deputed to NIC, Bishnupur by SDO Nambol.
Further the Computerisation process of SDC Nambol presently done in Deputy Commissioner's Office is to be shifted to their circle Office. Necessary training about for familiarization of the Louch Pathap Software will be given to the Mandols concerned by NIC Bishnupur.
3. Copying of Dag Chitha from DSLR in respect of 36- Toubul and 40- Khoijuman Khunou of SDC Bishnupur should be completed within the month of April 2013 so that data entry for these villages could be started well in time.
4. SDC Moirang to arrange awareness programme in connection with the issue of Computerized Patta in order to bring more awareness among the general public.
5. Deputy Commissioner Bishnupur had instructed SDC Kumbi to start data entry in respect of Dag Chitha 62 of Wangoo Keirap which is now in the custody of ASO/Moirang. Computerisation for the remaining 2 villages viz. 55 -Saiton and 61-Wangoo should be completed by April 2013.
6. The term of engagement of one Asst. Programmer under NLRMP project would expire in the month of June 2013. Since Computerisation is yet to complete, Deputy Commissioner Bishnupur was requested to write to Govt. for further extension of her engagement and additional fund for maintenance of hardware and consumable items as pointed out by DIO/NIC.
7. Shri Y. Junu Singh, TD NIC Manipur gave a status report of e-PDS computerization in Bishnupur and requested DSO to give inputs to start digitization of ration card holder. It was also decided to complete data entry of 5000 beneficiaries out of 37850 in the month of March by using the existing available data. At least 3-4 staffs are to be deputed by DSO Bishnupur to NIC Bishnupur for training. NIC Bishnupur was requested to will arrange training Programme in consultation with NIC Manipur shortly.

The meeting ended with thanks to the chair.


(Jason A. Shimray)

Deputy Commissioner, Bishnupur

Copy to :

1. Commissioner (Revenue), Government of Manipur
2. SIO, NIC Manipur
3. All SDOs for necessary action.
4. All SDCs for necessary action.
5. The ASO Moirang for necessary action.
6. All officials present
7. Guard file.

Attendance sheet for meeting on Land Record Computerization at Conference Hall, Bishnupur.

Sl.No	Name	Department/Designation	Signature
1.	N. Lakshmi Singh	SDC/CAFAPD	[Signature] 1/3/2013
2.	S. Brijendra Singh	SDC/...	[Signature] 1/3/2013
3.	S. Dharmendra Singh	SK(M)	[Signature] 01/03/13
4.	P. Haridas Singh	S.D.C. Kumbi	[Signature] 1/3/2013
5.	R. Harinarayan	SDC/mandal	[Signature] 1/3/13
6.	K. Harinarayan	SDC/OPR	[Signature] 1/3/13
7.	S. Dharm Singh	SDC (Oinam)	[Signature]
8.	C. Ramesh Kumar	SDC (MS), SDC of e-voting	[Signature] 1/3/13
9.	G. Jagan Nath	SDC/NTK - (Mandal)	[Signature] 1/3/2013
10.	O. Mahesh Singh	SDC/NTK - (Mandal)	[Signature] 01/03/13
11.	N. Jayaram Singh	SDC/NTK (Mandal)	[Signature] 1/3/13
12.	N. Srinivasan Singh	SDC/NTK (Mandal)	[Signature] 1/3/13
13.	L. Subramanian Singh	SDC/NTK	[Signature] 1-2/13
14.	S. Gajendra Singh	SDC/NTK	[Signature] 1/3/2013
15.	H. Muralidhar Singh	Circle Mandal (SDC/NTK)	[Signature] 1/3/13
16.	Ch. Srinivasan Singh	Circle Mandal (SDC/NTK)	[Signature] 1/3/13
17.	Rh. Jagan Singh	C/M (SDC/NTK)	[Signature] 1/3/13
18.	S. Kishore Singh	C/M SDC/NTK	[Signature]
19.	H. Rajmohan Singh	C/M-SDC/NTK	[Signature]
20.	Ms. Manjula Lakshmi	C.M. SDC/NTK	[Signature]
21.	J. Jayaram Singh	Mandal SDC/NTK	[Signature]
22.	S. Manoj Singh	Mandal SDC/NTK	[Signature] 01/03/2013
23.	H. Lakshmi Singh	SDC/BPR	[Signature]
24.	G. Sankar Kumar Singh	SDC/NTK	[Signature]
25.	Taralithon Rk	PSA/NTK	[Signature]
26.	J. Sankar Singh	DIO (NTK/BPR)	[Signature]
27.	R.K. Ramteke	DIA/NTK/BPR	[Signature]
28.	N. Rajendra Singh	Proposed CIR	[Signature]
29.	Y. SUNG SINGH	Tech. Director, NIC-Manipur	[Signature]
30.	KH. RAJEN SINGH	SIO & NIC-Manipur	[Signature] 01/03/13